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In reply refer to-
25X1
25X1
. Attention: 25X1
Qubject - Proposal for Amendment to Contract RD-103;
Spare Parts for Task Order 10 Equipment
Centlemen
is pleased to submit in accordance 25X1
with the request contained in your letter of 10 December 1958 a firm proposal
covering the Statement of Work set forth in Exhibit "A"” attached hereto.
Any smendment to Task Crder 10 of subject contract resulting fron
this proposal will be considered as part of basic contract RD-103, and all of
the Terms and Conditions of that contract shall apply.
The estimated CPFF for this work, set forth in Exhibit "B", may te
. considered firm for & period of sixty {60) days for the purpose of negotiation.
Very truly yours,
25X1
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Exh A - Statement of Work
#xh B - Cost Breakdown
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STATEMENT OF WORK

Item 1. Spare parts for 10 ea RS-16B Field Units as follows:

Item Quantity
1 1l Power Amplifier
2 2 Oscillator/Amplifier
3 1 Stepping Oscillator
4 1 Keyer
5 2 Coder
. 6 1 High Voltage Power Supply
T 1 Low Voltage Power Supply
8 1 Receiver
9 4 Battery Box
10 1 Sequence Timer
11 3 Commutator
2 12 Brush Assembly
13 12 Egcaper.: - . .rigger
14 1 Tape Supply Reel
15 1l Tape Feed Reel
16 3 Governor
17 12 Escapement Return Spring
18 2 Reading Head
19 3 Alphabet Disk
20 20 Ground Stakes
21 b Ground Plane Reel Assemblies
‘ 22 6 Antennas
23 10 Case Gaskets

LUNT DENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/06/11 : CIA-RDP78-03424A000500070026-3 puuum



25X1

Declassified in Part - Sanitized Copy Approved for Release 2012/06/11 : CIA-RDP78-03424A000500070026-3

0\0

<

Q"Q’z

Declassified in Part - Sanitized Copy Approved for Release 2012/06/11 : CIA-RDP78-03424A000500070026-3




Declassified in Part - Sanitized Copy Approved for Release

2012/06/11 : CIA-RDP78-03424A000500070026-3

0t ﬁgt‘ﬂd"?\i""AL
Ry

25X1

£

1,

EXHIBIT "C"
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JAN 30 1959

DELIVERY SCHEDULE

Ttem 1. On or before 30 June 1959.

NOTE: This schedule is predicated on a forty-four (LL) hour work week.

As indicated in the estimated cost breakdown, Contractor antici-
pates 240 overtime hours. It is requested that any emendment to

Task Order 10 resulting from this proposal include authorization
for this overtime.
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